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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 099
PROJECT DATE 1 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 38°F
O’ Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Continue samping CS-C and CS-B(Weston took splits at CSB-81 and CSB-
82)

3) Background Sampling: Complete

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Ice, cold weather, and deep water are hindering sampling efforts.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice.




Information, instructions or actions taken not covered on QCR report or disagreement:

1) ©None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellanecus remarks pertinent to work.)

Mike McAteer has an appointment to meet with Wiese's lawyer next week to discuss access to
the property.
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WORK FORECAST
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"INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY 1OG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR .
REPORT NO. 100
PROJECT DATE 2 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 42°F
O’Brien Gere

CQC Imnspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: OBG Sampled CSB-S10 (Weston Split) also returned to CS-D-S1 and CS-F-
S35 This Completes Dead Creek Sediment Sampling.

3) Background Sampling: Complete

Results of QA inspections and tests, deficiencies cbserved, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) None

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) pPiezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). FErik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice. These samples were taken today




1) None

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. S8Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneocus remarks pertinent to work.)
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 101
PROJECT DATE 3 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO. .
CONTRACTOR WEATHER Cloudy, Temp. 42°F
O’ Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Borrow Pit Lake Sampling(Weston Split BPL-S85)

3) Background Sampling: Complete

Results of QA inspections and tests, deficiencies cbserved, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) None

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the ‘Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etec.

1) Sample location 35 in CS~F was not taken due to no sediment recovery. This station will
be skipped until further notice. These samples were taken today




1) None

1) None

Information, instructions or actions taken not covered on QCR report or disagreeaent:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. 8Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneocus remarks pertinent to work.)
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 102
PROJECT DATE 4 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 42°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

1) 8lug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: OBG collected surface water samples from Prairie Dupont Creek

3) Background Sampling: Complete

Results of QA inspections and tests, deficiencies cbserved, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) None

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE)} and Michael McAteer (USEPA). Erik Kemper
{(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99,
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura toc address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None
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1) None

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneocus remarks pertinent to work.)
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 103
PROJECT DATE 7 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 55°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: OBG collected Sediment samples from Prairie Dupont Creek

3) Background Sampling: Complete

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) None

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None




.

Information, instructions or actions taken not covered on QCR report or disagreeament:

1) None -

FIilIlIIIIIlIIIlIIIIIIIIIIIIllIIIIIlIIIIIIlIIIIilIIIIIIIIIIIlIIIIIlIIllllIIlIIIIIIIIIIIIIIIIIIIIIII*

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. S8Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 104
PROJECT DATE 8 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 45°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Complete

3) Background Sampling: Complete

4) Boundary Trenching: OBG Conducting Boundary Trenching on Site N and will go back to Site
G and do additional trenching to the South to identify the fill boundary. Excavated to
approximately 12 feet deep at the North Boundary at Site N some concrete and debris an
old tire no PID readings and did find native soil.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) None

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None




1) None -

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

Site N.

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Mike McAteer with IEPA had a meeting with Solutia then went to witness some trenching at
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: INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 105
PROJECT DATE 9 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Sunny, Temp. 72°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Complete

3) Background Sampling: Complete

4) Boundary Trenching: OBG Conducting Boundary Trenching on Site N, finished boundary
trenching to the south and west today. OBG will go back to Site G and do additional
trenching to the South to identify the fill boundary.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Received Magnetometer and Soil Gas Survey maps today from Solutia. These will be used
to determine the locations for the interior Waste Trenching.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None




_I

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. S8Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellanecus remarks pertinent to work.)

Gouger mobilizes to site today. Erik Kemper demobilizes after today, 2/9/00 to attend
Weston training.

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S DATE
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'INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY 1OG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 106
PROJECT DATE 10 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 60°F
O’ Brien Gere

CQC Inspection phases attended and instruction given:

1} 8lug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Complete

3) Background Sampling: Complete

4) Boundary Trenching (Follow up Inspection): OBG Conducting Boundary Trenching on Site N,
finished boundary trenching to the south and west today. OBG will go back to Site G and
do additional trenching to the South to identify the fill boundary.

5) Waste Source Trenching (Preparatory Inspection). OBG performed a preparatory inspection
for waste source trenching today. Inspection was good. USACE provided comments
concerning identifying and documenting label information on exhumed drums, containers,
etc for cost recovery actions and to identify source of greatest magnetic anonmoly
before before backfilling commences for any site. Solutia and OBG concured with the
input.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Follow Up Inspection (Waste Depth Trenching). Asked OBG to take digital photographs of
bottom of excavation at Site N, which they did. Also, asked 0BG is they took HNu or PID
readings of exhumed stockpile as we smelled some off gas upon approaching the site. They
indicated they had not to at the time. Lastly, several (about 6) smashed drums were removed
from the excavation, the containers were empty. At least one drum had detectable readings
on HNU\PID instruments. Do not know the results of remainder of barrels.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.




Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

IllIlIIIIlIllIII--llllIIllIIIIIIIllII---IIIIIIIIlIlllIlIlllIIIIEIIIIIIIIII!!III!!!d

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. 8Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneocus remarks pertinent to work.)

McAteer joins Gouger today for follow up inspection on waste source trenching. Assists in
photographing the activity.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 107
PROJECT DATE 11 February, 00
Solutia Sauget Area 1
Saugetl IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 35°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Complete

3) Background Sampling: Complete

4) Boundary Trenching (Follow up Inspection): OBG will go back to Site G and do
additional trenching to the South to identify the fill boundary.

5) Waste Source Trenching (Preparatory Inspection). OBG performed a preparatory inspection
for waste source trenching today. Inspection was good. USACE provided comments
concerning identifying and documenting label information on exhumed drums, containers,
etc for cost recovery actions and to identify socurce of greatest magnetic anomaly before
backfilling commences for any site. Solutia and OBG concurred with the input.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Follow Up Inspection (Waste Depth Trenching). OBG moved to Site L to begin interior
Waste Trenching. Several drums pieces were located but were not removed OBG took Digital
photos of the trench and its contents. Tim Gouger and Mike McAteer asked if they could get
copies of the pictures and they were told they would.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None




1) None

SAFETY:

1) None

From Government personnel.

Information, instructions or actions taken not covered on QCR report or disagreement:

EEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEE5EEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEJ

(Include any infractions of approved safety plan, safety manual or instructions

Specify corrective action taken.)

REMARKS:

(Include visitors to project and miscellaneous remarks pertinent to work.)

McAteer joins Gouger today for follow up inspection on waste source trenching.
photographing the activity.

Assists in
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 108
PROJECT DATE 14 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 38°F
O’'Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Complete

3) Background Sampling: Complete

4) Boundary Trenching (Follow up Inspection): OBG will go back to Site G and do
additional trenching to the South to identify the fill boundary.

5) Waste Source Trenching (Preparatory Inspection). Inspection was good. USACE provided
comments concerning identifying and documenting label information on exhumed drums,
containers, etc for cost recovery actions and to identify source of greatest magnetic
anomaly before backfilling commences for any site. Solutia and OBG concurred with the
input.

Raesults of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Follow Up Inspection (Waste Depth Trenching). OBG moved to Site G to begin interior
Waste Trenching. Several drums pieces were located but were not removed. One partial drum
contained some solid material which when exposed to air began to react and started smoking.
The drum was photographed then covered with soil.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
{(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None




1) None

SAFETY:

1) None

From Government personnel.

(Include any infractions of approved safety plan, safety manual or instructions
Specify corrective action taken.)

Information, instructions or actions taken not covered on QCR report or disagreement:

e — — —————— ——————— ———————————————————————————————————————————|

REMARKS :

(Include visitors to project and miscellaneous remarks pertinent to work.)

Kemper returned to the site and Gouger back to Omaha.
Cerro on gaining access for trenching on Site I

McAteer is working with Solutia and
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-3602) QAR.
REPORT NO. 109
PROJECT DATE 15 February, 00
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR o
WEATHER Cloudy, Temp. 58°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

1) Sediment Sampling: Complete

1) Background Sampling: Complete

2) Boundary Trenching: complete (except Site I)

3) wWaste Source Trenching (Preparatory Inspection). Inspection was good. USACE provided
comments concerning identifying and documenting label information on exhumed drums,
containers, etc for cost recovery actions and to identify source of greatest magnetic
anomaly before backfilling commences for any site. Solutia and OBG concurred with the
input.

4) Alluvial Aquifer Sampling (Preparatory Inspection). PVC casing to be installed 5 and
20feet below fill material prior to sampling event to minimize carry-down of
contaminants during sample collection.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Follow Up Inspection (Waste Depth Trenching). Moved to Site H, OBG will begin there
tomorrow.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston} also noted the Question during the Preparatory Inspection Meeting on 12-6-99,

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None




1) None

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corraective action taken.)

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

In order witness first hand and to document with our own digital camera without any
inconvenience to Solutia, Weston will don Level-~C equipment and enter the Exclusion Zone.
This was initiated per request from Mike McAteer and Tim Gouger.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR .
REPORT NO. 110
PROJECT DATE 16 February, 00
Solutia Sauget Area 1
Sauget ’ IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 49°F
O’ Brien Gere

CQC Inspection phasaes attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Complete

3) Background Sampling: Complete

4) Boundary Trenching: complete (except Site I)

5) Waste Source Trenching (Preparatory Inspection). Inspection was good. USACE provided
comments concerning identifying and documenting label information on exhumed drums,
containers, etc for cost recovery actions and to identify source of greatest magnetic
anomaly before backfilling commences for any site. Solutia and OBG concurred with the
input.

6) Alluvial Aquifer Sampling Sites H and I (Preparatory Inspection). PVC casing to be
installed 5 and 20feet below fill material prior to sampling event to minimize carry-
down of contaminants during sample collection.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Follow Up Inspection (Waste Depth Trenching). Site H uncovered some partial drums (no
identifying labels) and a lot of what looked like house hold garbage, bricks, boards,
dishes and bottles. No PID readings encountered. Weston was in the Exclusion Zone the
entire time verifying what was exumed.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-~99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None




Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

In order witness first hand and to document with our own digital camera without any
inconvenience to Solutia, Weston will don Level-C equipment and enter the Exclusion Zone.
This was initiated per request from Mike McAteer and Tim Gouger.

OBG will finish the Waste Trenching today and were instructed by Solutia to de-mobe the
equipment and the sub. No word has come authorizing trench work on Site I. McAteer and
Gouger were notified on voice mail by Kemper. Kemper received a phone call at 16:30 from
Gouger and McAteer and discussed the days events briefly.

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S DATE
INITIALS
)‘ﬂ
02-16-00
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